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What this report is about
1	 In March 2016, ten Welsh Council leaders1, the Secretary of State for 

Wales, the Chief Secretary to the Treasury and the First Minister for Wales 
all signed a Heads of Terms2. This Agreement established the Cardiff 
Capital Region City Deal (‘the City Deal’); Wales’ first such partnership3.

2	 Over a 20-year period, as stated within the Heads of Terms, the City Deal 
aims to invest £495 million within the Region to:

•	 increase connectivity;

•	 improve physical and digital infrastructure; and

•	 improve regional business governance.

The £495 million comprises contributions from the ten constituent local 
authorities totalling £120 million, together with £375 million from Her 
Majesty’s Treasury (HM Treasury).

3	 In addition, the Welsh Government is procuring the South-East Wales 
Metro Scheme, which is outside the Cardiff City Deal Joint Working 
Agreement. The £734 million cost of the Metro brings the City Deal fund 
total to £1.229 billion.

4	 After signing the deal, the ten local authorities established a joint 
committee (‘the Regional Cabinet’), comprising the ten council leaders. 
This Regional Cabinet is the decision-making body for the City Deal 
partnership.

5	 The Regional Cabinet established a Programme Office to support it 
and determined that Cardiff Council should be the ‘Accountable Body’ 
(Appendix 4 provides further details of the governance structure). 
The Accountable Body manages the financial, legal and governance 
arrangements of the Regional Cabinet.

1	 The ten local authorities are: Blaenau Gwent, Bridgend, Caerphilly, Cardiff, Merthyr Tydfil, 
Monmouthshire, Newport, Rhondda Cynon Taf, Torfaen and Vale of Glamorgan.

2	 The document setting out the main areas of the agreement between the constituent local 
authorities and governments.

3	 Further partnerships have now been established with the Swansea Bay City Deal and the 
North Wales Growth Deal.
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6	 In May 2017, the Regional Cabinet made its first investment decision. 
It invested £38.5 million to establish a compound semiconductor4 
manufacturing facility in Newport and lease it to a leading-edge technology 
company5. The investment in CSC Foundry Limited, a company created 
for the project, amounted to around 8 per cent of the total investment fund. 
This was the first project investment undertaken by a City Deal or Growth 
Partnership within Wales.

7	 Joint committees fall within the definition of ‘local government bodies in 
Wales’ provided by section 12 of the Public Audit (Wales) Act 2004 (PAWA 
2004). Joint committees, therefore, fall within the Auditor General’s duty 
to audit the accounts of local government bodies under section 13 of 
PAWA 2004. Under section 17 (2) (d) of PAWA 2004, the Auditor General 
is also required to satisfy himself, by the examination of the accounts and 
otherwise that the bodies concerned have made ‘proper arrangements’ for 
securing economy, efficiency and effectiveness in their use of resources.

8	 We undertook a review to determine whether appropriate governance 
arrangements were in place to support the Cardiff Capital Region City 
Deal decision to fund the compound semiconductor foundry project. In 
addition, we sought to identify whether there were any lessons and areas 
for improvement for future City Deal decisions.

9	 This report sets out our conclusions about the arrangements that 
supported the City Deal’s decision to invest in the project, together 
with useful lessons for this and other City Deals and Regional Growth 
Partnerships. We did not examine whether the investment decision itself 
was the right decision or not, as the Auditor General’s statutory remit does 
not include examining the merits of policy decisions.

4	 Devices made of semiconductors, notably silicon, are essential components are most 
electronic circuits – see Appendix 5 for more detail.

5	 Established as Epitaxial Products International Limited in Cardiff in 1988, IQE PLC was 
incorporated in April 1999 with headquarters at St. Mellons, Cardiff. It is a leading global 
supplier of advanced wafer products and wafer services to the Compound Semiconductor 
industry.
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Key findings
10	 Our review found that due to commercial and political considerations, 

the newly formed Cardiff Capital Region City Deal partners decided they 
had to move quickly to take advantage of the compound semiconductor 
foundry investment opportunity before its own agreed assurance 
framework was fully in place. Although the City Deal partners were 
satisfied that high level risks were identified and mitigated, there are 
lessons to be learnt for future investment decisions by the Cardiff Capital 
Region City Deal and other similar partnerships.

11	 We came to this conclusion because:

•	 the foundry project presented the Regional Cabinet with what they saw 
as a compelling opportunity which is consistent with its priority to invest 
in the compound semiconductor sector. The City Deal partners felt that 
the timescale for the decision to invest was tight due to commercial 
pressures and the impending local government elections (paragraphs 
1.16 to 1.24).

•	 aspects of the City Deal’s investment decision-making process were 
compromised, and reporting and record keeping were not consistently 
comprehensive or transparent (paragraphs 1.25 to 1.38).

•	 the accountable body and a member of the Programme Board 
recorded their concerns about whether the City Deal partners had 
sufficient time and enough information to come to a sound decision 
(paragraphs 1.39 to 1.41).

•	 the Regional Cabinet felt unable to make a final decision on 2 May 
2017; instead they agreed in principle to invest in the foundry, subject 
to resolving outstanding matters, and made the final decision on 14 
July 2017 (paragraphs 1.42 to 1.50).

•	 most of the City Deal partners felt that high level risks were managed 
appropriately to enable them to make an informed decision, however 
they had very limited time to consider large amounts of complex 
information (paragraphs 1.51 to 1.61).

12	 We recognise the ambition of the City Deal partners to take advantage of 
the compound semi-conductor foundry investment opportunity, especially 
at a time when the partnership was still in its infancy, to work with the 
private sector to secure a project which has the potential to deliver 
significant benefits to the region.
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13	 For the City Deal partners, the experience of going through the foundry 
project investment decision-making process has helped the Partnership to 
mature and the City Deal partners identified a number of key benefits from 
going through this process. These are set out below in Exhibit 1:

Exhibit 1: key benefits identified by City Deal partners

1
2
3
4
5

‘Getting a project under our belt’ and the focus necessary to 
achieve this helped the relationships within the partnership to 
mature and gave it a sense of purpose, and of achievement.

Regular briefings and updates for Chief Executives and Leaders 
outside of the usual meeting cycle gave all councils the opportunity 
to discuss any concerns and come to an agreed position.

Making a significant investment outside Cardiff itself helped the 
City Deal focus on regional benefits and wider opportunities, 
despite the differing political administrations.

The decision was made quickly by public sector standards, 
showing that it is possible to take well-managed risks.

The deal was an investment rather than grant model, which 
means that the money invested will be returned to the Deal 
and therefore it can be used for other projects in the future.

key bene�ts5
The City Deal

Partners identi�ed

arising from making the Cardiff
Capital Region City Deal’s

1st investment
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14	 The City Deal is an enormous investment vehicle and the level of public 
monies involved is significant. The deal will be used to attract at least £4 
billion of investment from local partners and the private sector by 2036 
on top of its £1.2 billion investment fund, as set out in the Cardiff Capital 
Region City Deal Heads of Terms. Given the scale of public monies 
involved, it is important that City Deals adhere to the principles of good 
governance as set out in Appendix 1.

15	 The City Deal partners interviewed acknowledge that there are lessons to 
be learnt from the process of going through the first investment decision 
for future investment decisions. Our consideration of the arrangements in 
place at the time of the investment has highlighted areas for improvement. 
These are relevant for other City Deals and Growth Partnerships, as well 
as future projects undertaken by the Cardiff Capital Region City Deal. The 
lessons we have identified are set out in Exhibit 2:
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Exhibit 2: lessons identified from making the first City Deal investment.

8

1
2
3
4
5
6

arising from making the
lessons

Cardiff Capital Region City Deal’s

8
1st investment

Provide written rather than verbal updates to meetings, 
whenever possible 

Maintain a record of all amendments to reports and detailed 
records of meetings

Members receive all reports within an adequate timeframe 
to be able to read and understand them

Ensure opportunities for challenge and scrutiny in between 
proposal development and the due diligence processes

Allow Senior Officers within its partner organisations the time 
to complete appropriate tasks for the Deal or Partnership

A thorough assessment against HMT guidance and adherence 
to the Assurance Framework

To ensure that WFG is considered throughout the project 
appraisal process rather than after the event

Ensure that there is sufficient capacity to deliver projects

7
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16	 The key questions that our review sought to answer are set out in 
Appendix 2, and Appendix 3 shows a timeline of key events.

17	 Appendix 4 describes the governance structure of the City Deal, including 
the roles played by the advisory bodies, Appendix 5 explains what a 
Compound Semiconductor is, and Appendix 6 provides a map of the 
Cardiff Capital Region City Deal area.

The Cardiff Capital Region City Deal was first considered in 
2011 and was established in 2017
1.1	 In 2011, the then Welsh Government Minister for Economy, Science and 

Transport6 set-up a task and finish group to consider evidence for city 
regions as economic drivers. The group’s first recommendation was:

‘The group strongly recommends that a City Region be recognised in 
South East Wales on the basis of existing patterns of movement and the 
potential for increased interconnectivity together with the tradition of both 
social and economic interdependence.’

1.2	 In response, in November 2013 the Welsh Government commissioned a 
South-East Wales City Region Board, comprising individuals drawn from 
the public and private sectors. This advisory Board met each month up to 
January 2015 and provided leadership, vision and strategic direction.

1.3	 In March 2015, the Chancellor of the Exchequer announced in his Budget 
Statement that:

‘We’re giving more power to Wales. We’re working on a City Deal.’

1.4	 On 21 May 2015, the Chief Executive of Cardiff Council wrote to the nine 
other South-East Wales local authorities, see Footnote 1 suggesting 
that they collectively formulate a City Deal proposal to submit to the UK 
Government.

6	  Edwina Hart MBE CStJ AM
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1.5	 On 15 March 2016, the ten council leaders, the First Minister, the 
Welsh Government Minister for Finance and Government Business, the 
Secretary of State for Wales, and the Chief Secretary to the Treasury 
signed the Cardiff Capital Region City Deal Heads of Terms. This 
represented a significant step towards a City Deal for South East Wales. 
The Heads of Terms identified that City Deal projects must fit within one of 
these strategic themes:

•	 connecting the region;

•	 innovation;

•	 regeneration and infrastructure;

•	 skills and employment; and

•	 a commitment to developing a compound semiconductor cluster within 
the region.

After signing the Heads of Terms, joint shadow cabinet arrangements were 
put in place.

1.6	 The joint shadow cabinet signed off the Joint Working Agreement (‘the 
Agreement’) on 18 January 2017. Incorporated within this document 
were the City Deal’s Heads of Terms, the Assurance Framework and 
the 2016-2020 Implementation Plan. The Assurance Framework details 
arrangements for governance and decision making on project appraisal, 
selection and management.

1.7	 Between 25 January and 9 February 2017, Full Council approval 
was received from each of the ten partner local authorities for the 
establishment of a Cardiff Capital Region Joint Committee to deliver the 
Agreement.

1.8	 The ten partner councils formally ratified the City Deal on 1 March 2017 
and then formed the Joint Committee, which approved a plan to move 
from joint shadow cabinet arrangements to a full Regional Cabinet. 
The Regional Cabinet considers investment projects for approval in 
accordance with the Agreement.

1.9	 The Regional Cabinet set up a programme office with a programme 
director to support the City Deal. During the first year of the City Deal, 
known as the ‘transition year’, an outline staff structure was developed.
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1.10	As part of the governance arrangements, the Regional Cabinet set up a 
Programme Board to act as a sounding board for potential investment 
projects. The Programme Board is made up of Strategic Directors and 
subject experts, but Chief Executives have a standing invitation to attend.

1.11	 The City Deal partners agreed that Cardiff Council would be the 
accountable body, given its capacity and experience of large capital 
projects. Cardiff Council also had experience of procuring expert advice 
through its framework contracts, which the City Deal could draw upon, 
avoiding the need for fresh tenders. Further information about the 
governance structure of the City Deal is set out in Appendix 4.
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The £1.229 billion Cardiff Capital Region City Deal 
comprises investment from UK Government, Welsh 
Government and the ten Cardiff Capital Region City Deal 
partners
1.12	The City Deal agreement between the UK Government, Welsh 

Government and ten constituent local authorities totals £1.229 billion over 
a 20-year period. The City Deal has confirmed that £734 million of the 
£1.229 billion is for the South-East Wales Metro Scheme7. The balance 
of £495 million is available as the ‘Wider Investment Fund’. The City Deal 
receives the UK Government’s funding contribution (totalling £375 million) 
via the Welsh Government in annual tranches, as follows:

•	 2016-17 to 2020-21: £10 million revenue funding per year (£50 million 
total)

•	 2021-22 to 2030-31: £22 million capital funding per year (£220 million 
in total)

•	 2031-32 to 2035-36: £21 million capital funding per year (£105 million 
in total)

The balance of the City Deal funding (£120 million) is provided by the ten 
local authority City Deal partners as required.

1.13	Exhibit 3 below shows how the funding is broken-down per organisation. In 
line with the City Deal ethos of local accountability, the Welsh Government 
did not impose any additional terms and conditions on the City Deal’s use 
of its funding beyond those required to ensure financial propriety and good 
governance.

7	  The South Wales Metro is a major rail infrastructure investment project to link people and 
jobs across South East Wales in a fast, efficient and environmentally positive way. There will 
be better integration with other modes of transport, including buses, and flexible ticketing 
options. Travellers will be able to move easily across the south-east Wales region with 
improved capacity, improved quality and improved passenger information. Source: City Deal 
documentation.
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Exhibit 3: the breakdown of funding per organisation

9%
£120m

41%
£500m

41%
£503m

Local
Authorities

MonmouthshireBlaenau 
Gwent

Torfaen

Newport

Caerphilly

Merthyr 
Tydfil

Cardiff

Rhondda 
Cynon 

Taf

Vale of 
Glamorgan

Bridgend

9%
£106m

23.7

8.5

9.4

15.8

3.9

4.6

6.1

6.1

12.0

9.8

Agreed Council Contributions % Rates

Source: Cardiff Capital Region City Deal Heads of Terms
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1.14	The UK Government stipulated that the Wider Investment Fund should 
create 25,000 new jobs and £4 billion of private sector investment to 
support the City Deal’s objectives. The UK Government’s expectations 
are that any City Deal investment decisions would have regard to the 
‘Green Book’8, based upon the HM Treasury five-case business model. 
The City Deal’s Assurance Framework is designed to reflect ‘Green Book’ 
requirements.

1.15	Cardiff Capital Region will be required to evaluate the impact of the 
Investment Fund in order to unlock funding that has not been pre-allocated 
to the South East Wales Metro programme. This will be comprised of 
gateway assessments every five years. To underpin these gateway 
assessments, an independent review will be commissioned to evaluate 
the economic benefits and economic impact of the investments made 
under the scheme, including whether the projects have been delivered on 
time and to budget. This assessment will be funded by the Cardiff Capital 
Region, but agreed at the outset with the UK Government. The next five-
year tranche of funding will be unlocked if the UK and Welsh Governments 
are satisfied that the independent assessment shows the investments to 
have met key objectives and contributed to national growth.

8	 The ‘Green-Book’ is guidance issued by HM Treasury on how to appraise policies, 
programmes and projects and to help officials develop transparent, objective, evidence-
based appraisal and evaluation of proposals to inform decision-making, based on a five-
case model.

https://www.gov.uk/government/publications/the-green-book-appraisal-and-evaluation-in-central-governent
https://www.gov.uk/government/publications/the-green-book-appraisal-and-evaluation-in-central-governent
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The foundry project presented the Regional Cabinet 
with what they saw as a compelling opportunity which 
is consistent with its priority to invest in the compound 
semiconductor sector. The City Deal partners felt that 
the timescale for the decision to invest was tight due to 
commercial pressures and the impending local government 
elections
1.16	Before the City Deal was finalised, in January 2016, the Chancellor of 

the UK Government had announced £50 million of funding support, to 
back cutting-edge science and innovation by establishing a national 
semiconductor innovation centre, the Compound Semiconductor 
Applications Catapult, in Wales. Earlier, in November 2015, the Welsh 
Government announced a £12 million funding package and the UK 
Research Council Partnership Investment Fund invested £17.3 million. 
The Centre, spearheaded by Cardiff University and IQE9, was established 
to develop and build next generation compound semiconductor 
technologies. The City Deal recognised that these investments aligned 
with one of its priorities and therefore reflected the semiconductor industry 
within its Heads of Terms.

1.17	On 5 January 201710, the Chief Executive of Monmouthshire Council 
informed the Programme Board that IQE was considering expanding 
to a vacant factory in Newport, owned by the Welsh Government. The 
expansion would establish a compound semiconductor foundry and create 
approximately 4,000 to 5,000 jobs with a salary range of between £40,000 
and £50,000. The project would also bring in £375 million private sector 
investment and would generate returns on public investment for use on 
future other City Deal projects. The project was, therefore, consistent with 
the City Deal Heads of Terms.

1.18	The minutes of the 5 January 2017 Programme Board meeting stated 
‘… timescales are tight as investors will need to commit in 2017’. The 
Programme Board agreed to put the foundry project forward for discussion 
by the shadow cabinet on 6 January 2017. However, the shadow cabinet 
minutes do not indicate that any discussion took place. We have been 
unable to establish why this was the case.

9	 Established as Epitaxial Products International Limited in Cardiff in 1988, IQE PLC was 
incorporated in April 1999 with headquarters in St Mellons, Cardiff. It is a leading global 
supplier of advanced wafer products and wafer services the Compound Semi conductor 
industry.

10	 Before the City Deal was ratified.
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1.19	On 10 February 2017, the Chief Executive of Newport City Council 
presented a briefing paper on the compound semiconductor cluster 
concept to the Programme Board. The paper provided information on 
reasons for establishing a compound semiconductor cluster, the current 
position and the potential way forward given the limited timeframe. 
The paper also listed potential risks and mitigations associated with 
the compound semiconductor industry and the foundry project, and an 
associated timeframe.

1.20	Monmouthshire Council agreed to take on the lead authority role in 
relation to the foundry project, as it had chief officers with prior knowledge 
of the compound semiconductor concept. Monmouthshire had also led 
on the early stages of the work and developed the proposal with key 
stakeholders.

1.21	On 17 March 2017, the Regional Cabinet agreed a Transition Plan 2017-
18, which provided Regional Cabinet with details of the tasks and activities 
required in the coming year to efficiently address the requirements of the 
Joint Working Agreement and the Assurance Framework. At the same 
meeting, the chief executive of Monmouthshire Council presented a paper 
covering:

•	 the need for the Regional Cabinet to make a quick decision, as IQE 
had secured a major contract with one of the leading global technology 
giants. IQE therefore required a production facility to be set up by July 
2017, in readiness for testing and validation of the technology.

•	 the size and timeframe of the deal. The City Deal would invest between 
£37 million and £40 million over 3 years to acquire and fit-out the 
property; including installing a specialist ‘clean room’ facility.

•	 confirmation that the Joint Working Agreement allows the Regional 
Cabinet to make the decision.

•	 the Regional Cabinet could decide during the period preceding the 
Local Government election in May 2017.

•	 value for money considerations. The foundry investment would 
represent value for money because it would yield annual interest and 
would be repaid in full when the building is sold. The project would 
create 4,000 – 5,000 jobs and would signal the City Deal’s clear intent 
to invest in industries of the future.
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1.22	A specially convened Programme Board meeting on Friday 21 April 2017 
considered the foundry investment, which required City Deal investment 
to convert the former LG Packaging &Testing building in Newport, into a 
Compound Semiconductor foundry. The Programme Board would need 
to recommend the proposal to the Regional Cabinet for it to approve, as 
required under the Assurance Framework.

1.23	The City Deal partners recognised the importance of deciding in the period 
before the local government elections in May 2017. This was because of 
the possibility that the election results could affect the Regional Cabinet’s 
composition11. The City Deal was concerned that the opportunity to invest 
in the foundry project could therefore be missed, due to the tight approval 
timetable necessitated by the commercial pressures. However, although 
the in-principle decision was made prior to the elections, the actual 
approval was not given until July 2017.

1.24	 IQE had commissioned a comprehensive building survey and a leading 
firm of accountants had produced an independent commercial and 
financial due diligence advice report. The four-year investment is shown in 
Exhibit 4.

11	 If any of the existing council leaders lost their seats, then their councils would need 
to appoint new leaders before they could participate in the City Deal, most AGM’s for 
appointment were scheduled for July. The new leaders would then have to be brought up 
to speed in relation to the potential investment. This would result in delaying a decision for 
potentially several months, thus missing the July 2017 deadline.
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Exhibit 4: the compound semiconductor foundry project four-year investment 
requirement from the City Deal, as per the 21 April 2017 Programme Board 
minutes, these differ to those discussed at the March 2017 meeting

£1.2m

£10m

£10m

£20m

2020-21

2019-20

2018-19

2017-18

Source: Programme Board minutes, dated 21 April 2017
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Aspects of the City Deal’s investment decision-making 
process were compromised, and reporting and record 
keeping were not consistently comprehensive or 
transparent
1.25	The City Deal is required to follow the same rules, regulations and 

principles of good governance as all other Welsh Local Government 
bodies, including in relation to transparency, reporting and accountability. 
We found that:

•	 the on-line record of meeting minutes is incomplete;

•	 updates to key meetings were provided verbally and discussions were 
not recorded appropriately and consistently;

•	 information was provided to the Programme Board without supporting 
documentation (Exhibit 6);

•	 complex expert opinions were provided to the Regional Cabinet without 
adequate explanatory reports from the Lead Authority, Programme 
Board and Accountable Body12;

•	 risk assessment ratings13 were reduced without the documentation 
clearly showing what assurance had been received;

•	 elements of the decision process that should have been undertaken 
sequentially were undertaken simultaneously (paragraph 1.37); and

•	 the same officers from the Lead Authority were significantly involved in 
both developing and appraising the project proposal rather than there 
being a separation of responsibilities.

1.26	A specially convened Programme Board met on Friday 21 April 2017 to 
consider whether they could recommend the foundry investment to the 
Regional Cabinet. The Programme Board felt they did not have enough 
information to be able to recommend the investment to the Regional 
Cabinet. The Lead Authority and Programme Office agreed to work over 
the weekend to provide the Programme Board with further information for 
another meeting on Monday 24 April 2017.

12	The City Deal’s Annual Governance Statement 2017-18 recognises that ‘on occasions the 
draft [officers’] reports had been provided with insufficient time for the written comments 
included in the reports to be as comprehensive as is ideal’.	

13	The City Deal’s Annual Governance Statement 2017-18 acknowledges that ‘the City Deal 
has a limited level of assurance of its risk management arrangements and that this is an 
area for improvement’.
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Exhibit 5: timescale of the compound semiconductor foundry investment 
decision	

Source: Programme Board and Regional Cabinet minutes
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1.27	On 24 April 2017, the Programme Director reminded the Programme 
Board that the City Deal was unable to adhere strictly to its agreed 
Assurance Framework14 because the Assessment Toolkit15 was still in 
development and the Advisory Bodies (see Appendix 4) were yet to be put 
in place. She stated:

‘…in this transition period the Board are requested to prepare their 
observations and recommendations based on the available information 
within the Candidate Scheme Observation Record16 and Project Proposal 
Assessment’.

1.28	The partnership was very new, relationships were still developing and the 
governance arrangements to support the City Deal were not all in place, 
specifically:

•	 five-year business plan17 and regional economic strategy18;

•	 assessment toolkit;

•	 advisory and consultation groups; and

•	 the Programme Office, which supported the Regional Cabinet was not 
fully staffed.

1.29	The City Deal partners, therefore, recognised that the foundry investment 
decision would not fully follow the processes set out in its agreed 
Assurance Framework.

1.30	The minutes of the Programme Board held on Monday 24 April 2017 
provide an example of how verbal updates were given in relation to key 
risk areas and the level of information recorded in the minutes, see  
Exhibit 6.

14	The Assurance Framework agreed within the Joint Working Agreement, sets out a wider 
investment fund scheme appraisal framework against which candidate schemes like the 
foundry project should be assessed. The Assurance Framework also identifies a Gateway 
system, which includes a three-stage business case: development; consultation, assessment 
process; and a decision-making protocol. These are sequential, with proposal, business 
case development and due diligence needing decision following on from each other 
only if a project is successful at each stage. This is in line with HM Treasury Green Book 
requirements.

15	The Assessment Toolkit measures the extent to which a project supports delivery of Joint 
Working Agreement Business Plan targets and assesses value for money.

16	The “Candidate Scheme Observation Record and Project Proposal Assessment” is the form 
used to record comments from the Programme Board.

17	The Regional Cabinet and each of the 10 constituent local authorities agreed the five-year 
joint working agreement Strategic Business Plan on 28 March 2018.

18	The Assurance Framework states:
	 ‘The main factor in in assessing candidate schemes will be the extent to which they 

contribute to the targets detailed in the Regional Economic Strategy and their value for 
money.’
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Exhibit 6: verbal updates provided to the Programme Board at its meeting on 24 
April 2017

19202122

19	The Market Economy Investor Principle Test is applied to establish whether the recipient of 
an aid will derive a “selective advantage” from receipt of an economic advantage which could 
not have been obtained under normal market conditions.

20	A Special Purpose Vehicle (SPV) is an off-balance sheet legal entity created to fulfil a 
temporary objective. SPV’s can disaggregate risks and reallocate them to investors willing to 
take them on. This allows investors access to investment opportunities and provides a new 
source of revenue generation for the sponsoring firm.

21	The OJEU is the publication in which all tenders from the public sector, which are valued 
above a certain financial threshold according to EU legislation, must be published. 

22	A means of advertising the intention to let a contract without opening it up to formal 
competition. 

State Aid

Procurement

In
ve

stm
ent risk and affordab

ility

Other issues

Special Purpose Vehicle
20

Update

Expert legal advice on State Aid, including on meeting the Market Economy 
Investor Principle Test19. 

The City Deal would receive the written advice on letterhead shortly.

Legal advice on the City Deal procuring a building; there is no time to 
issue an Official Journal of the European Union (OJEU) notice21. 
However, the Board can consider a Voluntary Ex Ante Transparency22  
notice.

The Lead for Place24 confirmed that the project sponsor was IQE and 
that officers from Monmouthshire and Rhondda Cynon Taf councils were 
carrying out an assessment role. Therefore, no declarations of interest or 
involvement were required.

On the matter of compliance with the Assurance Framework, the Lead 
for Place stated that the report to Regional Cabinet must include the 
observations and recommendations of the Programme Board. 

The Programme Office must publish the report tomorrow afternoon, if the 
meeting is to go ahead on 2 May. Therefore, the Board must undertake 
an assessment of the proposal in line with the Assurance Framework on 
the assumption that, and subject to, the Board receiving positive 
responses to the further information requested (see paragraph 1.42).

Legal advice on the ability of the Regional 
Cabinet to create a Special Purpose Vehicle.

Impact of land value increases in reducing 
financial risk. Use of prudential borrowing23 by 
the ten constituent local authorities to cover a 
potential funding gap. 
It was noted that it was important to have sight 
of the assurance obtained from Welsh 
Government relating to the acquisition of the 
building.
Questions were raised on the due diligence 
report specifically with reference to 
agreements with a high-street bank. 
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2324

23	The Local Government Act 2003 sets the legal framework within which local government 
may undertake capital expenditure. The Act also empowers the National Assembly for Wales 
to further regulate capital finance matters as appropriate. Section 3 of the Act requires all 
borrowing to be subject to an affordability assessment by a Local Authority. Section 12 also 
provides for a general power that allows an authority to invest resources in support of their 
services or for sensible treasury management activities.

24	An officer from the Programme Office.

Source: Minutes of the Cardiff Capital Region Programme Board
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Expert legal advice on State Aid, including on meeting the Market Economy 
Investor Principle Test19. 

The City Deal would receive the written advice on letterhead shortly.

Legal advice on the City Deal procuring a building; there is no time to 
issue an Official Journal of the European Union (OJEU) notice21. 
However, the Board can consider a Voluntary Ex Ante Transparency22  
notice.

The Lead for Place24 confirmed that the project sponsor was IQE and 
that officers from Monmouthshire and Rhondda Cynon Taf councils were 
carrying out an assessment role. Therefore, no declarations of interest or 
involvement were required.

On the matter of compliance with the Assurance Framework, the Lead 
for Place stated that the report to Regional Cabinet must include the 
observations and recommendations of the Programme Board. 

The Programme Office must publish the report tomorrow afternoon, if the 
meeting is to go ahead on 2 May. Therefore, the Board must undertake 
an assessment of the proposal in line with the Assurance Framework on 
the assumption that, and subject to, the Board receiving positive 
responses to the further information requested (see paragraph 1.42).

Legal advice on the ability of the Regional 
Cabinet to create a Special Purpose Vehicle.

Impact of land value increases in reducing 
financial risk. Use of prudential borrowing23 by 
the ten constituent local authorities to cover a 
potential funding gap. 
It was noted that it was important to have sight 
of the assurance obtained from Welsh 
Government relating to the acquisition of the 
building.
Questions were raised on the due diligence 
report specifically with reference to 
agreements with a high-street bank. 
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1.31	The Programme Board minutes record that four queries relating to the 
verbal updates were raised at the meeting. These queries could have 
been dealt with before the meeting if timescales had allowed papers to be 
provided and considered properly:

  a	 one member wanted the Board to see the State Aid legal advice.

  b	 one member suggested that the Special Purpose Vehicle may need to 
be considered by individual Authorities. Therefore, the Board can only 
agree in-principle at this time.

  c	 one member wanted the Board to see the Welsh Government 
assurance relating to the building acquisition.

  d	 the Board raised questions on the accountant’s due diligence report, 
specifically in relation to the high-street bank agreements.

1.32	At the meeting on 24 April 2017, the Programme Board received a lot of 
information verbally and still had several queries. As the agreed Assurance 
Framework was not fully in place, the Programme Board undertook a high-
level assessment of the foundry project proposal against HM Treasury’s 
Five Case Business Model (see footnote 8) at its meeting on 24 April 
2017.

1.33	The Programme Office led the Programme Board through the Five 
Case Business Model, explaining that it was usual for there to be three 
iterations25 of a business case to support a proposal. However, due to time 
constraints the Programme Office and Lead Authority had moved directly 
to the final iteration, a full business case26, for the foundry project proposal. 
The Programme Board’s assessment of the proposal against the Five 
Case Business Model is set out in Exhibit 7.

25	 The three iterations are: Scoping the proposal and preparing the Strategic Outline Case; 
Planning the proposal and preparing the Outline Business Case; and Procuring the proposal 
and preparing the Full Business Case.

26	 In its Annual Governance Statement 2017-18, the City Deal recognises that business case 
development is an area for improvement.
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Exhibit 7: the Programme Office’s assessment of the foundry project proposal 
against the five-case business model as recorded within the Programme Board 
minutes of 24 April 2017

Case Risk Assessment presented Following discussions 

Strategic Clearly established No change

Economic Three red rated areas:
•	 only one option has been 

considered and developed
•	 had a value for money 

assessment of the preferred 
option been undertaken?

•	 lack of benefits/realisation 
plan

All reds moved to 
amber or green, subject 
to receiving written 
responses. 

Commercial Considered positive No change

Financial Two red rated areas:
•	 is the scheme affordable?
•	 impact on income/

expenditure on the overall 
budget specifically related 
to development and 
implementation of other 
proposals

Given the considerations 
earlier on in the meeting 
all reds moved to amber.

Source: Minutes of the Cardiff Capital Region Programme Board 24 April 2017



Review of Arrangements that Supported the Cardiff Capital Region City Deal’s First Investment Decision 29

1.34	Only four of the five business case areas in the model were assessed 
according to the minutes. It is not clear why the management element of 
the five-case business model was not considered. In addition, we have not 
seen the evidence to support the changes in red ratings for:

•	 options appraisal and opportunity costs27; and

•	 scheme affordability, value for money and benefits realisation.

These missing elements focus on whether the preferred option can be 
delivered, benefits realised, and risks managed. It is noted, however, that 
the papers provided to the Regional Cabinet on 2 May 2017, included the 
management case aspect of the five-case business model.

1.35	After reassessing their compliance, against the five-case business model 
on 24 April 2017, the Programme Board recommended the foundry 
project investment to the Regional Cabinet for their consideration on 2 
May 201728. This was because red ratings, showing areas at risk of non-
compliance with the five-case model (Exhibit 7), were amended to amber 
or green.

1.36	The five-case model is intended to test all aspects of a funding proposal 
from inception through to delivery and benefits realisation. The model 
requires each stage to be completed satisfactorily before proceeding to 
the next. The model ensures that decisions are transparent because they 
are based upon complete information, proper documentation and a robust 
process.

1.37	The City Deal moved straight to a full business case, without a preceding 
outline case (see paragraph 1.33) and undertook due diligence at the 
same time as developing the final proposal. Because these stages were 
taken simultaneously rather than sequentially, each stage was not fully 
documented, compromising the City Deal partners’ ability to robustly 
scrutinise and challenge the proposal. This affected the transparency of 
the decision-making process. Furthermore, the Assurance Framework 
anticipated, and the HM Treasury Green Book advises, separation 
between project sponsorship and appraisal processes, to safeguard 
independence. However, the same officers from the Lead Authority were 
significantly involved in both developing and appraising the foundry project 
proposal.

27	 Opportunity cost is the benefit that the City Deal would miss out on when choosing one 
alternative over another.

28	 The Board also decided to put back the Regional Cabinet meeting to 2 May 2017 to comply 
with the three-working day statutory publication requirement (Local Government Act 1972 
s100B).
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1.38	 In line with the HM Treasury Green Book, organisations should identify 
a range of options and assess the viability of these against an intended 
outcome or objective, value for money, affordability and achievability. 
However, the City Deal focussed solely on the foundry project investment 
proposal and did not consider any other options other than IQE as the 
private sector provider. Other options were not considered because of 
the risk that benefits would be lost to Wales if IQE established overseas 
production to fulfil a supply contract with a leading global technology firm.

The Accountable Body and a member of the Programme 
Board recorded their concerns about whether the City Deal 
partners had sufficient time and enough information to 
come to a robust decision
1.39	On 28 April 2017, the Accountable Body (Cardiff Council) wrote to the 

10 Chief Executives stating that it would support a proposal made by a 
member of the Programme Board to defer the Regional Cabinet decision 
on the foundry project investment. By deferring the decision for a short 
while, the Accountable Body was confident that the highest standards of 
governance would be more attainable. The Regional Cabinet would be 
able to ensure that the decision was robust and defensible in the face of 
any reasonable challenge. The length of deferral was not specified in the 
letter, but any delay would have meant that the decision could not have 
been taken until after the local government elections on 4 May 2017. 
Given the need for councils to hold annual general meetings after the 
elections, it is likely that the decision would then not have been taken until 
the early summer.

1.40	Two members of the Programme Board informed us that the Programme 
Board considered the letter and weighed-up the legal advice obtained by 
the Accountable Body.

1.41	After consideration, the Programme Board decided that the Regional 
Cabinet meeting to consider the proposal scheduled for 2 May should go 
ahead. The Accountable Body’s letter of 28 April was not considered at 
the Regional Cabinet meeting on 2 May 2017, according to the agenda or 
minutes.
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The Regional Cabinet felt unable to make a final decision 
on 2 May 2017; instead they agreed in principle to invest 
in the foundry project, subject to resolving outstanding 
matters, and made the final decision on 14 July 2017.
1.42	The Lead Authority, Monmouthshire (see paragraph 1.20) supported by 

the Rhondda Cynon Taf Chief Executive prepared the foundry project 
decision report for the Regional Cabinet to consider on 2 May 2017. This 
report highlighted the matters material to the decision that had not been 
resolved sufficiently for a final decision to be made at the 24 April meeting. 
These were:

•	 Ministerial approval had not yet been received of:

•	 the Welsh Government contribution to the project;

•	 the Welsh Government full agreement to transfer the factory and 
allocate land to the Cardiff Capital Region City Deal; and

•	 the lease agreement with the foundry.

•	 finalisation in writing had not been received for:

•	 gas safety storage (Welsh Government); and

•	 utilities and future power supply beyond phases 1 and 2 of the 
project (tenant and private energy provider).

•	 advice around Corporation Tax, Value Added Tax and Stamp Duty Land 
Tax implications required to ensure the most tax efficient structure for 
the Special Purpose Vehicle and the City Deal had not been finalised.

•	 details of the breakdown of expenditure within the £37.9 million 
required for the project had not been finalised; and

•	 external experts’ reports had not been signed-off and agreed.

1.43	 Instead of deferring a decision, on 2 May 2017, the Regional Cabinet 
agreed (with Cardiff Council abstaining), to support the foundry 
investment, subject to the matters recognised within the Lead Authority’s 
foundry project decision report being addressed satisfactorily.

1.44	The Regional Cabinet also agreed, in principle, to establish a Special 
Purpose Vehicle to implement the proposal and that the Lead Authority 
would report the detailed arrangements to it for approval later.
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1.45	Rhondda Cynon Taf County Borough Council agreed to provide £9.9 
million of bridging finance to meet a cash flow shortfall, which would arise 
because the full contributions from the constituent local authorities could 
not be accessed until the five-year business plan had been agreed. This 
was also in recognition that the HM Treasury contributions were in annual 
tranches and only years one and two (£20 million) could be accessed.

1.46	On 14 July 2017, the Regional Cabinet met to consider whether sufficient 
progress had been made against the outstanding matters, which the 2 
May 2017 decision to invest in the foundry project was subject to, Exhibit 
8 shows whether the papers and minutes reflect progress against the 
outstanding matter.

Exhibit 8: this table shows how the matters identified at the 2 May 2017 
Regional Cabinet meeting were addressed at the 14 July 2017 Regional 
Cabinet meeting

Outstanding matters from the papers and 
minutes of the 2 May 2017 Regional Cabinet 
meeting 

Evidence of 
discussion from the 
papers and minutes 
of the 14 July 2017 
Regional Cabinet 
meeting 

Ministerial approval of:
the Welsh Government contribution to the project;
the Welsh Government full agreement to transfer 
the factory and allocate land to the Cardiff Capital 
Region City Deal; and
the lease agreement with the foundry.

Yes,

Point 1 completed.

Points 2 and 3 in 
progress.

Finalisation in writing had not been received for:
Gas safety storage (Welsh Government); and
Utilities and future power supply beyond phases 
1 and 2 of the project (tenant and private energy 
provider)

Yes.

Point 1 completed.

Points 2 in progress.

The City Deal partners had not yet approved its 
five-year business plan, so could not access the 
£120 million of councils’ contributions required to 
finance the foundry project.

No.
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Outstanding matters from the papers and 
minutes of the 2 May 2017 Regional Cabinet 
meeting 

Evidence of 
discussion from the 
papers and minutes 
of the 14 July 2017 
Regional Cabinet 
meeting 

Advice around Corporation Tax, Value Added Tax 
and Stamp Duty Land Tax implications required 
to ensure the most tax efficient structure for the 
Special Purpose Vehicle and the City Deal had not 
been finalised. 

Yes, for Corporation 
Tax.

No for Value Added 
Tax or Stamp Duty 
Land Tax.

Details of the breakdown of expenditure within the 
£37.9 million required for the project had not been 
finalised. 

Yes, but not clear 
whether the break-
down has been final-
ised.

External experts’ reports had not been signed-off 
and agreed.

No.

Source: Minutes and papers from the Regional Cabinet meetings dated 2 May 2017 
and 14 July 2017

1.47	 It is clear from the documentation that some outstanding matters were 
complete, and some were in progress. However, for a few matters it is 
unclear from the documentation whether they were resolved or not. The 
paper presented at the 14 July 2017 Regional Cabinet, identifies further 
matters in addition to those outstanding on 2 May 2017 and sets out 
progress to date against them.
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1.48	Notwithstanding these issues, on 14 July 2017 the Regional Cabinet 
agreed:

•	 that sufficient progress had been made on the outstanding matters 
detailed on 2 May 2017 to finalise approval for the foundry investment;

•	 to increase the project investment from £37.9 million to £38.5 million29, 
this included £0.45 million for the Special Purpose Vehicle Programme 
Budget;

•	 to set up a Special Purpose Vehicle, called ‘CSC Foundry Ltd’ and 
authorised the Accountable Body to release funding to the Special 
Purpose Vehicle; and

•	 that Monmouthshire County Council would continue to be the Lead 
Authority for the foundry investment.

1.49	Papers were sent in advance of the meeting, some of which were public, 
but others were restricted and kept private because of commercial 
considerations. A restricted paper showed that the outstanding matters 
had not all been addressed fully. However, the Regional Cabinet felt that 
enough progress had been made to confirm release of the first tranche, a 
payment of £6.5 million was made on 4 August 2017.

1.50	As a local government joint committee, the Regional Cabinet is a public 
body and is required to publish its agendas and papers unless they are 
restricted. However, the publicly available records of Regional Cabinet 
meetings on the City Deal website are incomplete and do not include any 
information relating to the 14 July 2017 meeting.

29	 Figures taken from minutes of 14 July 2017. However, the Accountable Body has informed 
us that the figures should have been from £38.4 million to £38.5 million.
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Most of the City Deal partners felt that high level risks were 
managed appropriately to enable them to make an informed 
decision, however they had very limited time to consider 
large amounts of complex information
1.51	As part of our review, we interviewed key individuals within the City Deal 

partnership who were involved in foundry project investment decision:

•	 Chief Executives of Monmouthshire, Rhondda Cynon Taf and Cardiff

•	 Leaders of Rhondda Cynon Taf and Monmouthshire

•	 Officers from the Lead Authority (Monmouthshire)

•	 Officers from the Accountable Body (Cardiff)

•	 Programme Office Director

1.52	We also contacted all Council Chief Executives and current Leaders 
within the partnership to see if they had any comments. All Leaders who 
expressed a view felt sufficiently informed before coming to the decision 
to invest in the foundry. They also emphasised the extent to which they 
had considered the consequences of not exploring the opportunity when it 
arose, and of a decision not to invest.

1.53	From January 2017, Chief Executives and Leaders were meeting 
regularly, formally and informally to discuss the City Deal; frequently 
including the potential benefits of Compound Semiconductor investment. 
Each month, Chief Executives met formally as the Programme Board and 
Leaders also met initially as the shadow joint cabinet, subsequently as the 
Regional Cabinet. Councils were also able to consult their own statutory 
officers for advice. The Programme Office Director, representatives from 
the Accountable Body and Lead Authority officers attended the meetings 
and produced reports on the foundry project, this included a risk register. 
Risks included:

•	 the commercial risks associated with the investment decision;

•	 the legal powers and regulatory requirements for the decision; and

•	 the deliverability of a decision within the timescale required.
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1.54	The City Deal needed to gather and consider an extensive range of 
complex information necessary for the Regional Cabinet to satisfy itself 
that the risks were managed appropriately. This involved commissioning 
professional opinions from external experts as the project evolved, 
including:

•	 legal advice about company law, constitutional law, contract and 
property law, and State Aid;

•	 financial advice about accounting treatments, investment decisions and 
taxation; and

•	 property advice about valuation and lease arrangements.

1.55	The City Deal put in place a range of other mitigating actions to manage 
the risks set out in the risk register, including:

•	 mobilising resources within the partner authorities to focus on the 
project, including dedicating senior officers to the project; and

•	 providing regular briefings between leaders and chief executives of the 
City Deal partners.

1.56	Frequently expert opinion would identify new risks and issues which 
needed to be addressed. The large volume of complex information 
involved stretched the capacity of the Programme Office, Accountable 
Body and Lead Authority. The Programme Office was not fully staffed at 
this point. In turn, this placed a significant burden upon the Programme 
Board and Regional Cabinet. Often very little time was available to read 
and understand lengthy and complex information; in two instances this 
was limited to 30 minutes30. Therefore, the Regional Cabinet needed to 
place a high degree of trust in the Programme Board, key officers and 
external advisors. The Programme Office checked the non-public papers 
on 26 April 2017 and sent them out to the Regional Cabinet members 
on 27 April 2017.The Regional Cabinet’s ‘in-principal decision’ to invest 
in the proposal was made on 2 May 2017, just seven working days after 
Programme Board’s initial consideration on 21 April 2017.

1.57	The City Deal’s Annual Governance Statement for 2017-18 acknowledges 
that the City Deal’s risk management arrangements provided a limited 
level of assurance31, and that this is an area for improvement.

30	 Programme Board held on 24 April 2017 and Regional Cabinet papers for 2 May 2017
31	 Some significant matters require management attention, with moderate to high risk 

exposure until resolved.
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1.58	Under the Well-being of Future Generations (Wales) Act 2015, each of the 
10 City Deal authorities is required to carry out sustainable development, 
which is defined as: ‘…the process of improving the economic, social, 
environmental and cultural well-being of Wales by taking action, in 
accordance with the sustainable development principle, aimed at 
achieving the well-being goals’ 32. The Well-being of Future Generations 
Act defines the sustainable development principle as acting in a manner: 
‘…which seeks to ensure that the needs of the present are met without 
compromising the ability of future generations to meet their own needs’33. 
To act in this manner, public bodies must take account of the ‘five ways 
of working: collaboration, integration, involvement, prevention and long-
term’34.

1.59	The intended long-term benefits of the investment, particularly in terms 
of the economy and job creation, are set out in the semi-conductor 
proposal report considered by the Joint Cabinet on 2 May 2017. These 
are also supported by due diligence reports commissioned from a series 
of external advisers. However, the Lead Chief Executive of the City Deal 
requested a review of how the Equality Act 2010 and the Well-being of 
Future Generations Act was addressed in relevant reports relating to the 
semi-conductor proposal. The report acknowledges that advice given by 
external experts provided a high-level consideration of the two acts but did 
not address all the issues relevant to the acts. The review highlighted that 
‘it would have been appropriate for a proposal/ investment of this nature 
and scale to undertake an equalities and wellbeing impact assessment 
to ensure all issues, both high level and detailed, were fully explored. 
However, with the external time constraints applied, which meant that 
detailed reports were being received even on the day of publication of the 
Regional Cabinet report, there was no opportunity to undertake such an 
assessment.’ The review recommended that a Well-being and equality 
assessment form be developed and completed where appropriate. The 
Future Generations Commissioner advised the Joint Cabinet that in her 
view the City Deal’s Well-being of Future Generations assessment relating 
to the investment was not reflective of the duties under the Act and wrote 
to the Chair to that effect.

32	 Part 2 2 Well-being of Future Generations (Wales) Act 2015.
33	 Part 2 5(1) Well-being of Future Generations (Wales) Act 2015.
34	 Welsh Government, Shared Purpose: Shared Future Statutory Guidance on the Well-being 	

 of Future Generations (Wales) Act 2015, 2016.
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1.60	However, we recognise the ambition of the City Deal partners to take 
advantage of the compound semi-conductor foundry investment 
opportunity, especially at a time when the partnership was still in its 
infancy, to work with the private sector to secure a project which has the 
potential to deliver significant benefits to the region. Exhibit 1 sets out the 
benefits identified by the City Deal partners of having gone through the 
experience of its first investment decision.

1.61	At the same time, given the scale of public monies involved, it is important 
that City Deals adhere to the principles of good governance and learn from 
the lessons of the process of making this first investment decision. We set 
out these lessons in Exhibit 2 and these are relevant for other City Deals 
and Growth Partnerships, as well as future projects undertaken by the 
Cardiff Capital Region City Deal.
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Appendix 1: Good Governance in the Public Sector: An 
International Framework
The International Framework: Good Governance in the public sector35 
developed by the International Federation of Accountants and the Chartered 
Institute of Public Finance and Accountancy sets out how the principles of good 
governance relate to each other as set out below:

Exhibit 9: achieving the intended outcomes while acting in the public interest at 
all times

35	 International Framework: Good Governance in the public sector

http://www.ifac.org/publications-resources/international-framework-good-governance-public-sector
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Appendix 2: Our audit approach and methods
Scope
Since the UK Government’s announcement in March 2015 that work 
was underway to establish City Deals within Wales, the Auditor General 
has envisaged undertaking value for money reviews at Welsh City Deal 
partnerships, focusing upon governance arrangements to support their initial 
project decisions. The scope of this review was to determine whether the 
governance arrangements expected by HM Treasury to support decision-
making were in place when the Cardiff Capital Region City Deal took the 
foundry project investment decision.

Methods

We conducted our review under section 17 (2) (d) of PAWA 2004. In undertaking 
the review, we:

•	 reviewed documentary evidence provided by the Welsh Government 
and the Programme Office;

•	 interviewed the following key players in the foundry investment 
decision, based on the main questions, see Exhibit 10;

•	 opened the invite to all the Leaders and Chief Executives’ from the ten 
Local Authorities; and

•	 prior to issuing the final report to the City Deal partners, we agreed the 
factual accuracy of our report with the Cardiff Capital Region City Deal 
partners and other named parties.
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Exhibit 10: main review questions

Overarching question

Were appropriate governance arrangements in place to support the Cardiff 
City Deal decision to fund the foundry project?

Sub-questions 

Does HM Treasury have clear expectations of City Deal governance ar-
rangements, which should be in place before funding decisions are taken?

Were HMT expectations relating to governance arrangements communicat-
ed to the Cardiff City Deal partnership?

Were the expected arrangements in place when the foundry project invest-
ment funding decision was taken?

Was the foundry project investment funding decision taken in accordance 
with the expected arrangements?

•	 Did the foundry project funding decision process include an appropriate 
consideration of the risks involved?

•	 Did HMT seek assurance about the Cardiff City Deal’s governance 
arrangements before releasing the funds? 
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Appendix 3: Timeline of events
Exhibit 11: timeline of events

2015 2016 2017

The Chancellor of the 
Exchequer announced in his 
Budget Statement: ‘We’re giving 
more power to Wales. We’re 
working on a City Deal.’

Timeline of events

Head of Terms 
signed

Newport leading 
on foundry project 
development for 
City Deal.

Nov – JanMar Mar

Feb Mar

IQE project proposed 
to the City Deal 
Programme Board.

The Leaders’ of 
the ten cons� tuent 
Authori� es signed 
the Joint Working 
Agreement.

IQE on the Special Shadow 
Joint Cabinet agenda.

Full Council approval was received 
from each of the ten Authori� es for the 
establishment of a Cardiff  Capital Region.

The Programme Board 
discussed the Compound 
Semiconductor cluster proposal. 

The Joint Shadow Cabinet signed-
off  the Joint Working Agreement, 
which includes the Assurance 
Framework and Implementa� on Plan.

5

16 1725 9 10 1

15 6 18

Apr

Chief Execu� ve 
of Monmouthshire 
presented a paper to 
the Programme Board.

The Regional Cabinet agreed a programme of work.

The cabinet received a briefi ng prior to the mee� ng to 
discuss the Compound Semiconductor and the Chief 
Execu� ve of IQE gave a presenta� on.
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Special mee� ng of 
the Programme Board where the 
Lead Authority presented a dra�  
report outlining the proposals for the 
Compound Semiconductor project.

The Accountable Body issued an 
email to the Monitoring Offi  cers and 
Chief Execu� ves of the City Deal Partners 
recommending deferment of the decision.

Thursday

Tuesday

The Programme Offi  ce 
issued the public reports.

May

The Regional Cabinet 
made an in principle decision 
regarding the compound 
Semiconductor cluster proposal. 

The Programme Offi  ce issued 
the confi den� al reports and 
appendices to City Deal Partners.The Programme Board 

reconvened in order for further work 
to be undertaken in consulta� on with 
the external independent advisors.

The Programme 
Offi  ce issued the public 
no� ce of the mee� ng 
and the agenda.

21 24 25 26 27 28 2

Apr

JunMay AugJul

Local elec� ons

Regional 
Cabinet approved 
IQE investment.

The Programme Board met and 
a verbal update on the Compound 
Semiconductor Project. 

Payment of £6.5m was made to IQE.

4 1416 4
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Appendix 4: the governance structure of the City Deal, 
including the advisory bodies
Exhibit 12: the governance structure of the City Deal, including the advisory 
bodies

Programme Management Office: Responsible for providing the Regional 
Cabinet, UK Government and Welsh Government with quarterly performance 
reports, performance management and support to the Regional Cabinet.

Programme Board: provides support and challenge to the Portfolios and 
Themes and to provide recommendations to the Regional Cabinet. Membership 
of the Programme Board is: City Deal Programme Director (Chair), City Deal 
Programme Manager, Strategic Directors or equivalent from each constituent 
authority, Specialist Officers and Legal and Financial representatives from 
the Accountable Body (also, the Chief Executives/Managing Directors, or 
nominated substitutes, of each of the constituent authorities will be standing 
invitees). The Programme Board appoints Theme Leads from its membership.

Lead Authority: responsible for delivering projects approved by the Regional 
Cabinet.

Regional 
Transport 
Authority

Advisory/Consulta�ve 
Bodies

Accountable 
Body

Regional
Cabinet

Programme 
Management

Office

Programme 
Board (LA officer 
representa�ves)

Lead
Authority

Business Council

Learning, Skills and 
Innova�on Partnership

Regional Economic 
Growth Partnership



Review of Arrangements that Supported the Cardiff Capital Region City Deal’s First Investment Decision 45

Accountable Body: Responsible for discharging the ten Councils’ obligations 
in relation to the Cardiff Capital Region City Deal and ensuring that decisions 
made by the Regional Cabinet are lawful, appropriate and within budget. The 
Accountable Body manages the financial, legal and governance arrangements 
of the Regional Cabinet.

Regional Transport Authority: co-ordinates transport planning and investment 
in partnership with the Welsh Government. Slightly different from the other 
advisory/consultation bodies as although it advises the Regional Cabinet it also 
reports directly to them and is chaired by a member of the Regional Cabinet. 
Met in Shadow form for the first time in October 2016 and was chaired by Cllr 
Huw David.

Business Council: consists of business stakeholder groups across the city 
region. It provides a business voice to influence and shape business support 
programmes.

Learning, Skills and Innovation Partnership: responsible for producing an 
annual regional plan for employment and skills and influencing and monitoring 
the delivery and impact of employment and skills programmes across the 
region. The Board will represent a wide range of stakeholders, including: 
business organisations; higher and further education; local authorities and the 
Welsh Government.

Regional Economic Growth Partnership: established to bring together 
business, higher education and local government. It is responsible for 
setting the overarching city-region economic development strategy, as well 
as monitoring and making recommendations to the Cabinet about City Deal 
implementation. The partnership will have a specific role to provide advice on 
investment decisions.
Source: Cardiff Capital Region City Deal documentation
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Appendix 5: What Are Compound Semiconductors?
Exhibit 13: what are compound semiconductors?
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Source: IQE’s Annual Report 2017
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Appendix 6: Cardiff Capital Region City Deal area
Exhibit 14: Cardiff Capital Region City Deal area
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Wales Audit Office

24 Cathedral Road

Cardiff CF11 9LJ

Tel: 029 2032 0500

Fax: 029 2032 0600

Textphone: 029 2032 0660

We welcome telephone calls in  
Welsh and English.

E-mail: info@audit.wales

Website: www.audit.wales

Swyddfa Archwilio Cymru

24 Heol y Gadeirlan

Caerdydd CF11 9LJ

Ffôn: 029 2032 0500

Ffacs: 029 2032 0600

Ffôn Testun: 029 2032 0660

Rydym yn croesawu galwadau  
ffôn yn Gymraeg a Saesneg.

E-bost: post@archwilio.cymru

Gwefan: www.archwilio.cymru
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